

Robotic Flip Table


Airbus Robotics

TASK	ASSIGNED TO	PROGRESS	START	END
Dossier 1				
1A - Project Overview	All	100%	9/9/25	9/12/25
1B - Initial Client Meeting	All	100%	9/12/25	9/14/25
1C - Stakeholder Identification and User Ase	Mfon	100%	9/14/25	9/18/25
1D - Initial Survey of Existing Alternatives	Kenneth	100%	9/18/25	9/23/25
1E - Market Assessment	Oliver	100%	9/18/25	9/23/25
1F - User Interactions	Jordan	100%	9/18/25	9/23/25
Fix IP and NDA	Kenneth	100%	9/12/25	9/15/25
Schedule Client Weekly Meeting	Jordan	100%	9/15/25	9/16/25
Email PLC Access	Gyan, Ryan	100%	9/11/25	9/16/25
Set Up RT# and Logistics	Kenneth	100%	9/19/25	9/22/25
Dossier 1 Review & Submission		100%	9/19/25	9/19/25
Dossier 2 - Specifications				
2A - Requirements	Gyan	100%	9/16/25	9/23/25
2B - Evaluation Criteria	Gyan	100%	9/18/25	9/23/25
2C - Value Equation	Oliver, Jordan, Gyan	100%	9/22/25	9/25/25
Dossier 3 - Project Management				
3A - Team Management Roles and Expectab	All	100%	9/16/25	9/22/25
3B - Team Contract	All	100%	9/16/25	9/22/25
3C - Scope of Work	Ryan, Oliver	100%	9/16/25	9/23/25
3D - Task Planning (PERT, CPM and Gantt C	Ryan	100%	9/16/25	9/23/25
3E - Resources Required and Initial Budget E	Mfon	100%	10/2/25	10/6/25
3F - Team Meeting Minutes	All			
Dossier 4				
4A/B - Formal Proposal for Client & Writing C	Kenneth, Mfon	100%	9/20/25	9/30/25
4C - Presentation/Meeting		100%	9/20/25	9/24/25
4D - Agreement to Proceed		100%	9/25/25	9/30/25
Proposal Draft 1 Submission		100%	10/1/25	10/1/25
Proposal Draft 2 Submission		100%	10/14/25	10/14/25
Dossier 4 Review & Submission		100%	10/14/25	10/14/25
Dossier 5 - Needs Assessment				
5A - Benchmarking of Existing Products/Proc	Kenneth	100%	9/18/25	9/19/25
5B - Patent Review	All	100%	9/20/25	9/22/25
5C - Technical Literature Review	Jordan	100%	9/20/25	9/23/25
5D - Review of Relevant Regulatory Requirer	All	100%	9/20/25	9/23/25
5E - Related Technologies	All	100%	9/22/25	9/23/25
5F - Updated Specifications	All	100%	9/23/25	9/27/25
Dossier 6 - Concept Alternatives				
6A - Functional Framework / Function Structu	Jordan	100%	9/27/25	10/11/25
6B - Concept Generation	All	100%	9/29/25	10/20/25
UBC Capstone Design Presentation & Rev	All	100%	10/16/25	10/16/25
6C - Initial Concept Evaluation	All	100%	10/20/25	10/25/25
6D - Concept Screening and Concept Scooting	All	100%	10/20/25	10/28/25
6E - User Evaluation	All	100%	10/28/25	11/1/25
6F - Design Conflict Identification	All	100%	10/28/25	11/4/25
UBC Capstone Design Presentation & Rev	All	100%	10/28/25	10/28/25
Design Selection for Prototyping	All	100%	11/7/25	11/7/25
Dossier 7 - Critical Function Prototype				
7A - Rationale and Plan	All	100%	11/7/25	11/14/25
7B - Documentation of the Prototype	All	100%	11/7/25	12/5/25
CFP Building	All	100%	11/7/25	12/5/25
CFP Collaborative Design Reviews	All	100%	11/13/25	11/13/25
7C - Testing, Analysis and Conclusions	All	100%	11/26/25	12/5/25
CFP Presentation & Review	All	100%	12/2/25	12/2/25
Working CFP Prototypes	All	100%	12/5/25	12/5/25


Project start: Tue, 9/9/2025

Project End: Thu, 4/16/2026

Display week: 1



TASK	ASSIGNED TO	PROGRESS	START	END
Dossier 8 - Technical Analysis				
8A - Concept Selection Memo for Client	Oliver, Gyan	20%	1/8/26	1/28/26
8B - Technical Analysis Plan	Ryan, Kenneth	80%	1/8/26	1/28/26
8C - System Architecture Diagram	Ryan, Gyan	80%	1/8/26	1/28/26
8D - Modelling	Ryan, Mfon	50%	1/8/26	1/28/26
8E - Optimization	Ryan, Oliver	40%	1/8/26	1/28/26
Technical Analysis CDR	Ali	40%	1/15/26	1/15/26
Prototype Analysis Report	Ali		1/30/26	1/30/26
Dossier 9 - Design Review				
9A - Risk Assessment	Jordan	50%	1/8/26	1/14/26
9B - Safety Planning	Kenneth	70%	1/16/26	1/21/26
9C - Updated Budget	Oliver	60%	1/8/26	1/23/26
Dossier 10 - Detailed Prototype Design				
10A - Prototype Design Log	Ali	20%	1/23/26	3/13/26
Bill of Materials	Ali	50%	1/8/26	1/30/26
Procurement & Lead-Time Tracking	Oliver	40%	1/10/26	2/10/26
Updated Requirement & Testing Matrix	Kenneth	30%	1/8/26	1/16/26
10B - Detailed Calculations	Ali	70%	1/12/26	1/23/26
10C - CAD File of Final Prototype	Jordan, Mfon	50%	1/17/26	1/30/26
10D - Controls Implementation		20%	2/10/26	3/25/26
10E - Prototype Building			2/10/26	3/11/26
10E_i - Mechanical Assembly			2/10/26	3/11/26
10E_ii - Electrical Wiring			2/17/26	3/11/26
10E_iii - HMI and UI Implementation			2/20/26	3/11/26
Working Prototype			3/11/26	3/13/26
Prototype Assessment Memo			3/14/26	3/17/26
Dossier 11 - Verification and Validation				
Iteration			3/13/26	4/2/26
11A - Verification (Evaluation of Specifications)			3/14/26	3/23/26
Draft Verification Test Procedures			3/24/26	3/29/26
Dry-Run Verification Tests & Procedure Refinement			3/29/26	4/3/26
Data Processing & Analysis Scripts			3/24/26	3/29/26
User Manual / Quick-Start & Maintenance Checklist			3/24/26	3/29/26
11B - Validation (User Evaluation)			3/23/26	4/2/26
Safety Validation and Verification Document			4/3/26	4/3/26
Final Prototype Design Evaluations			4/4/26	4/4/26
Dossier 12 - Project Wrap-Up				
12A - Design and Innovation Day			4/9/26	4/9/26
12B - Final Report			4/4/26	4/12/26
12C - Public Web Abstract			4/4/26	4/12/26
12D - Electronic Archive			4/4/26	4/12/26
12E - Logbook Submission			4/4/26	4/12/26
12F - Personal Reflection			4/4/26	4/12/26
12G - Client Review + Assessment Form			4/13/26	4/13/26
12H - Client Check-Off Form			4/13/26	4/13/26
12I - Financial Statement			4/7/26	4/13/26
12J - Locker/Workspace Cleanout Form			4/10/26	4/13/26
Final Documentation Completion			4/12/26	4/12/26
Project Completion			4/12/26	4/12/26



Group: Team 02 | Author: Ryan

Project Title: Airbus Robotics Flip Table

Week 1

During the first week, we revised our Gantt Chart for the new term. The Gantt Chart can be found in the link [here](#).

- Revised dates for Dossier 8, 9, and 10.
- We decided not to pursue another CFP and instead focused on detailed design

Week 2

The Gantt chart can be found [here](#).

- Completion rate changes
- Progress on Dossier 8 and detailed calculations
- Progress on procurement & lead time tracking

Notes for planning document submission:

- We have contacted our supplier, and our best lead time is 4 weeks while the worst is 8 weeks
- Through discussion with Airbus, we have decided that a detailed CAD and solution should be presented at week 3, January 21
- The Gantt Chart is in an accelerated timeline due to those two factors above:
 - We are planning to finish designing by 21st of January, time is given for revision until end of month
 - The parts selection should start after finishing design by 22nd January, by doing so we can order and get parts around 2 weeks after (guide rails, screws) to work on February while waiting for another week or two for other components to come (motors, gearboxes, etc).
 - Our forecasted build time is 1 month (finish around March), at which point the control should be developed in parallel and should take 2 more weeks considering implementation.
 - As can be seen, the accelerated schedule is necessary for our team due to the scale of our product.