

Airbus Robotics

Tue, 9/9/2025

Thu, 4/16/2025

17

Task	Assigned To	Progress	Start	End
Dossier 1				
1A - Project Overview	Ali	100%	9/8/25	9/12/25
1B - Initial Client Meeting	Ali	100%	9/12/25	9/14/25
1C - Stakeholder Identification and User Ases	Mfon	100%	9/14/25	9/18/25
1D - Initial Survey of Existing Alternatives	Kenneth	100%	9/18/25	9/23/25
1E - Market Assessment	Oliver	100%	9/18/25	9/23/25
1F - User Interactions	Jordan	100%	9/18/25	9/23/25
Fix IP and NDA	Kenneth	100%	9/12/25	9/15/25
Schedule Client Weekly Meeting	Jordan	100%	9/15/25	9/16/25
Email PLC Access	Gyan, Ryan	100%	9/11/25	9/16/25
Set Up RTR and logistics	Kenneth	100%	9/19/25	9/22/25
Dossier 1 Review & Submission		100%	9/19/25	9/19/25
Dossier 2 - Specifications				
2A - Requirements	Gyan	100%	9/16/25	9/23/25
2B - Evaluation Criteria	Gyan	100%	9/18/25	9/23/25
2C - Value Equation	Oliver, Jordan, Gyan	100%	9/22/25	9/25/25
Dossier 3 - Project Management				
3A - Team Management Roles and Expertise	Ali	100%	9/16/25	9/22/25
3B - Team Contract	Ali	100%	9/16/25	9/22/25
3C - Scope of Work	Ryan, Oliver	100%	9/16/25	9/23/25
3D - Task Planning (PERT, CPM and Gantt C	Ryan	100%	9/16/25	9/23/25
3E - Resources Required and Initial Budget E	Mfon	100%	10/2/25	10/6/25
3F - Team Meeting Minutes	Ali			
Dossier 4				
4A/B - Formal Proposal for Client & Writing C Kenneth, Mfon		100%	9/20/25	9/30/25
4C - Presentation/Meeting		100%	9/20/25	9/24/25
4D - Agreement to Proceed		100%	9/25/25	9/25/25
Proposal Draft 1 Submission	Kenneth, Mfon	100%	10/1/25	10/1/25
Proposal Draft 2 Submission		100%	10/14/25	10/14/25
Dossier 4 Review & Submission		100%	10/14/25	10/14/25
Dossier 5 - Needs Assessment				
5A - Benchmarking of Existing Products/Proc	Kenneth	100%	9/18/25	9/20/25
5B - Patent Review	Ali	100%	9/20/25	9/23/25
5C - Technical Literature Review	Jordan	100%	9/20/25	9/23/25
5D - Review of Relevant Regulatory Require	Ali	100%	9/20/25	9/23/25
5E - Related Technologies	Ali	100%	9/22/25	9/23/25
5F - Updated Specifications	Ali	100%	9/22/25	9/27/25
Dossier 6 - Concept Alternatives				
6A - Functional Framework / Function Structu	Jordan	100%	9/27/25	10/11/25
6B - Concept Generation	Ali	100%	9/29/25	10/25/25
UBC Capstone Design Presentation & Rev	Ali	100%	10/16/25	10/16/25
6C - Initial Concept Evaluation	Ali	100%	10/20/25	10/25/25
6D - Concept Screening and Concept Sooty	Ali	100%	10/30/25	10/30/25
6E - User Evaluation	Ali	100%	10/28/25	11/1/25
6F - Design Conflict Identification	Ali	100%	10/28/25	11/4/25
UBC Capstone Design Presentation & Rev	Ali	100%	10/28/25	10/28/25
Design Selection for Prototyping	Ali	100%	11/7/25	11/7/25
Dossier 7 - Critical Function Prototype				
7A - Rationale and Plan	Ali	100%	11/7/25	11/14/25
7B - Documentation of the Prototype	Ali	100%	11/7/25	12/5/25
CFP Building	Ali	100%	11/7/25	12/5/25
CFP Collaborative Design Reviews	Ali	100%	11/13/25	11/13/25
7C - Testing, Analysis and Conclusions	Ali	100%	11/26/25	12/5/25
CFP Presentation & Review	Ali	100%	12/2/25	12/5/25
Working CFP Prototypes	Ali	100%	12/5/25	12/5/25
Dossier 8 - Technical Analysis				
8A - Concept Selection Memo for Client	Oliver, Gyan, Kenneth	100%	1/8/26	1/28/26
8B - Technical Analysis Plan	Ryan, Kenneth	100%	1/8/26	1/28/26
8C - System Architecture Diagram	Ryan, Gyan	100%	1/8/26	1/28/26
8D - Modeling	Ryan, Mfon	100%	1/8/26	1/28/26
8E - Optimization	Kenneth, Ryan	100%	1/8/26	1/28/26
Technical Analysis CDR	Ali	100%	1/15/26	1/15/26
Prototype Analysis Report	Ali	100%	1/30/26	1/30/26
Dossier 9 - Design Review				

